



ADAM M. DUMVILLE
 Direct Dial: 603.230.4414
 Email: adam.dumville@mcLane.com
 Admitted in NH and MA
 11 South Main Street, Suite 500
 Concord, NH 03301
 T 603.226.0400
 F 603.230.4448

June 30, 2020

Via Electronic Mail

Ms. Pamela Monroe, Administrator
 New Hampshire Site Evaluation Committee
 21 South Fruit Street, Suite 10
 Concord, NH 03301

Re: SEC Docket No. 2015-04: Public Service Company of New Hampshire d/b/a Eversource Energy (“Eversource”): Application for a Certificate of Site and Facility for the Seacoast Reliability Project – Submission of Updated Forecasted and Actual Expenditures for the Project

Dear Ms. Monroe:

Enclosed for filing, please find Eversource’s forecasted and actual expenditures for the entire Project. Eversource is submitting these costs in compliance with the Certificate of Site and Facility and the condition that requires “within 30 days of the date of commercial operation, the Applicant shall submit to the Committee its forecasted and actual expenditures for the entire Project.” Order and Certificate of Site and Facility, Docket 2015-04, at 6 (January 31, 2019). The Project as a whole was energized on June 8, 2020.

The following chart includes the forecasted and actual expenditures as required by the above-referenced condition.

<u>Date</u>	<u>Document</u>	<u>Expenditures</u>
October 24, 2019	ISO-NE Regional System Plan forecasted expenditures	\$126,812,000
June 30, 2020	Actual Costs	\$122,984,000 ¹

¹ Due to the ongoing nature of the restoration activities within the right-of-way, the necessity to conduct post-construction EMF monitoring at expected peak loads, and various other construction close-out activities, the actual cost listed includes an estimate of expected additional project costs to be incurred by Eversource over the next several months.

Ms. Pamela Monroe, Administrator

June 30, 2020

Page 2

Please do not hesitate to contact me with any questions.

Sincerely,



Adam M. Dumville

AMD:smm

cc: Service List